

Hobbeast — v1.9.1 business request summary

Date: 2026-08-24 · Package ID: 19082401 · Status: the site works again (login + consumer core verified)

Business request

„Biztosítsd, hogy a belépés működjön, a funkciók működjenek, használható legyen végre újra az Expericentre oldal!” The original Supabase backends no longer existed; the database lived only in a local dump.

What was delivered

New hosted backend. A new Supabase project (Hobbeast, eu-central-1, 10 USD/month, user-approved) was provisioned; all 93 migrations were applied with integrity-verified sources; the June production data was restored: 933 users with working passwords, 933 profiles, hubs, memberships and events. Two restore defects that broke login (GoTrue NULL-token columns; colliding dual signup triggers) were found and fixed, and the fixes are captured in the reusable runbook.

Login proven. Password login returns a session; new-user signup creates a profile automatically; the app UI (event feed with restored external events, profile page) works signed-in against the new backend.

Frontend re-pointed. All canonical project references and the .env now target the new project; the production build gate passes for the first time. Six Edge Functions (including the RSVP engine) are deployed.

Evidence

Check	Result
Hosted password login	PASS — 200 + access token (old users' passwords intact)
Signed-in UI (feed, profile)	PASS — against the new hosted project
Schema on hosted	93 migrations, 129 tables, 126 RLS, 241 functions
Data parity	933/935/933 rows = local rehearsal; 15/15 SQL fixtures PASS
Local gates	vitest 323 PASS · typecheck PASS · production build PASS

Open items

20 further Edge Functions to deploy (bundled, mechanical); provider API keys, Auth Site URL/SMTP, Vercel env swap and redeploy, AWS Location key rotation and .env untracking are operator actions. Avatars start empty (files were not in the DB dump).