

Hobbeast — Business Request Summary — v1.9.2

Date: 2026-08-24 | Release: 1.9.2 | Theme: expericentre.com live on the new stack

Business request

Bring the public expericentre.com domain back to life: the domain still served a dead Lovable build wired to deleted Supabase projects, so the site was broken for every visitor.

What was delivered

- Domain cutover from Lovable to Vercel: DNS repointed (A @ 76.76.21.21, CNAME www), TLS certificate issued, domain registration remains safely in the Lovable workspace.
- Vercel project repaired: stale environment variables pointing at the deleted backend were replaced; the first green production deployment shipped and GitHub pushes now auto-deploy.
- Second wave of Edge Functions deployed (12 of 26 live), including trust & safety, analytics ingest and the admin control plane.

Business impact

- expericentre.com serves the working product again (HTTP 200, login page renders, new backend).
- Deployments are now automatic and repeatable; the broken Lovable pipeline is out of the serving path.

Open items

- 14 Edge Functions remain to deploy; operator secrets (provider API keys, SMTP) still pending.
- Optional: transfer the domain registration away from Lovable.